GENERAL FLOW AND ANTICIPATED TIMEFRAME FOR CONSULTATION PROCESS MATTHEWS POINT REGIONAL PARK MANAGEMENT PLAN

Prepare for Initial Participation Process	
 Develop project website, bulletin, displays, input forms Book venue for public session on Galiano Island Develop ad for public session Send initial project letter to key First Nations Set up meetings with key First Nations 	4 th Quarter 2017



Host Initial Participation Process	
 Post information on website Attend meeting with First Nations as requested Hold community session on Galiano Island 	4 th Quarter 2017



Follow-up from initial Participation Process	
Review input receivedPrepare Public Participation Report	1 st Quarter 2018



Develop Draft Management Plan	
Consider all comments received and draft management plan	1 ^{st –} 2 nd Quarter 2018



PREC-1836360952-5014 Page 1 of 2

GENERAL FLOW AND ANTICIPATED TIMEFRAME FOR CONSULTATION PROCESS MATTHEWS POINT REGIONAL PARK MANAGEMENT PLAN

Prepare for Public Participation on Draft Management Plan	
 Update project website Book venue for public session on Galiano Island Develop project bulletin #2, displays, comment forms, media release, ad(s) Send update to key First Nations Set up meetings to present draft plan to key First Nations Draft Plan to Regional Parks Committee 	2 nd Quarter 2018



Host Public Participation Process for Draft Plan Review	
Send media release/social media directing people to website/public session on Galiano Island	
 Hold public session. Public session will be drop-in in nature and will provide highlights of the plan. Input will be solicited via the website comment form Present highlights of draft Plan to key First Nations 	3 rd Quarter 2018



Follow up from Second Participation Process & Final Regional Trail Plan	
Review comments received	
Finalize plan	44.0
 Public participation report and final management plan to 	4 th Quarter 2018
Regional Parks Committee	

PREC-1836360952-5014 Page 2 of 2