

**REVISION 3 – SOLID WASTE MANAGEMENT PLAN
PROPOSED PLANNING TIMELINE
as of October 2017**

Timeline & Steps in SWWP Planning	Actions
<p>October-December 2017</p> <p>Step 1: Re-Initiate the Planning Process</p> <p>Re-establish PTAC and prepare updates and revisions to existing documents</p>	<p>Public and Technical Advisory Committee (PTAC)</p> <ul style="list-style-type: none"> • Advertise for and appoint new PTAC/SWAC members <p>Stage 1 Report</p> <ul style="list-style-type: none"> • Update Stage 1 Status Summary Report <p>Issues Memo</p> <ul style="list-style-type: none"> • Update Issues Memo (review previous challenges and add new challenges, as required) <p>Technical Memorandums</p> <ul style="list-style-type: none"> • Minor revisions required <p>#1: Reduce, Reuse and Extended Producer Responsibility #2: Recycling (including garbage, recycling and compost) #3: Construction & Demolition Materials #6: Regulatory & Community Issues</p> <ul style="list-style-type: none"> • Major revisions required <p>#4: Resource Recovery #5: Residual Management #7: Financial Management</p> <p><i>Integrated Resource Management (IRM) Plan Alignment</i></p> <ul style="list-style-type: none"> • <i>Completion of final RFPQ document for IRM solution</i>
<p>January-February 2018</p> <p>Step 2: Set the Plan Direction</p> <p>Review updated information and identify principles, goals and targets</p>	<p>PTAC Meetings</p> <ul style="list-style-type: none"> • Review updated Stage 1 Status Summary Report, Current Issues Memo, Technical Memorandums • Review new provincial guiding principles, develop locally relevant principles • Develop goals and targets • Design the consultation plan <p><i>IRM Plan Alignment</i></p> <ul style="list-style-type: none"> • <i>PTAC discussion will be informed by outcome of the IRM Preliminary Business Case</i>

Timeline & Steps in SWWP Planning	Actions
<p>March-April 2018</p> <p>Review/Consultation</p>	<ul style="list-style-type: none"> • CRD Environmental Services Committee (Solid Waste Management Plan Steering Committee) • CRD Board • Opportunities for public review <p>IRM Plan Alignment</p> <ul style="list-style-type: none"> • <i>Board direction will be informed by outcome of the IRM Preliminary Business Case</i>
<p>May-July 2018</p> <p>Step 3: Evaluate Options</p> <p>Develop potential strategies and assess financial and administrative implications</p>	<p>PTAC Meetings</p> <ul style="list-style-type: none"> • Review ESC/Board and public feedback and revise, as necessary • Identify preferred options and strategies, including their diversion potential and financial impact • Review new draft bylaw(s), if necessary <p>IRM Plan Alignment</p> <ul style="list-style-type: none"> • <i>PTAC discussion will include how to secure feedstock for IRM facilitate</i>
<p>September-October 2018</p> <p>Review/Consultation</p>	<ul style="list-style-type: none"> • September - CRD ESC • October – CRD Board • Opportunities for public review <p>IRM Plan Alignment</p> <ul style="list-style-type: none"> • Board will provide key policy direction regarding flow control of waste streams to inform the IRM RFP
<p>November-December 2018</p> <p>Step 4 Prepare & Adopt the Plan</p>	<ul style="list-style-type: none"> • Prepare draft plan <p>IRM Plan Alignment</p> <ul style="list-style-type: none"> • <i>Board review of IRM RFP submissions and development of Final Business Plan</i>
<p>January-February 2019</p>	<ul style="list-style-type: none"> • PTAC review of draft Solid Waste Management Plan (SWMP) • CRD ESC/Board draft SWMP review and direction to conduct extensive public consultation (or adjust plan as needed) <p>IRM Plan Alignment</p> <ul style="list-style-type: none"> • <i>Board decision whether to proceed to award a contract for an IRM solution based on the outcome of the IRM RFP and Final Business Plan</i> • <i>Decision to proceed with integrated or individual resource recovery plan</i>

Timeline & Steps in SWWP Planning	Actions
March-April 2019	<ul style="list-style-type: none">Public consultation on SWMP and Definitive IRM Plan
May-June 2019	<ul style="list-style-type: none">Draft Plan Package (including consultation summary) to ESC/Board for review
June 30, 2019	<ul style="list-style-type: none">Submit Revision 3 of SWMP to Minister of Environment for approval <p><i>IRM Plan Alignment</i></p> <ul style="list-style-type: none"><i>Submit Definitive IRM Plan to the Minister of Environment for approval</i>