

**MOUNT WORK REGIONAL PARK - MANAGEMENT PLAN
PROPOSED GENERAL FLOW OF ENGAGEMENT PROCESS
June 2020**

| Announce Project | |
|--|--|
| <ul style="list-style-type: none"> Announce the project publicly through social media and media release following CRD Board approval to initiate | 2 nd Quarter 2020 |
| Prepare for Engagement | |
| <ul style="list-style-type: none"> Create/post project webpage Create/post public awareness information (e.g., in-park signs) Develop any necessary digital tools (e.g., webinar, online displays) Create initial input survey Reach out to First Nations to determine how they wish to engage in the process | 3 rd Quarter 2020 |
| Initial Engagement | |
| <ul style="list-style-type: none"> Engage with First Nations | 3 rd & 4 th Quarter 2020 |
| <ul style="list-style-type: none"> Notify/engage with local, regional, provincial and federal agencies and key stakeholders | 3 rd Quarter 2020 |
| <ul style="list-style-type: none"> Post online information and input survey for initial public engagement | 4 th Quarter 2020 |
| <ul style="list-style-type: none"> Analyze comments received | 4 th Quarter 2020 |
| <ul style="list-style-type: none"> Report on initial public engagement | 1 st Quarter 2021 |
| Draft the Management Plan | |
| <ul style="list-style-type: none"> Draft Management Plan | 4 th Quarter 2020 to 2 nd Quarter 2021 |
| Prepare for Engagement on Draft Management Plan | |
| <ul style="list-style-type: none"> Develop necessary digital tools for engagement (e.g., webinars, online displays) | 3 rd Quarter 2021 |
| <ul style="list-style-type: none"> Create input survey for draft plan | 3 rd Quarter 2021 |
| <ul style="list-style-type: none"> Update public information (e.g., webpage, in-park signs) | 3 rd Quarter 2021 |
| <ul style="list-style-type: none"> CRD Board approval to release the Draft Management Plans for public review | 3 rd Quarter 2021 |
| <ul style="list-style-type: none"> Distribute media release re: draft plan release/comment period | 3 rd Quarter 2021 |

| Engagement on Draft Management Plan | |
|--|--|
| <ul style="list-style-type: none"> Refer draft plan to First Nations and seek engagement opportunities | 3 rd & 4 th Quarter 2021 |
| <ul style="list-style-type: none"> Refer draft plan to key government agencies and stakeholders and seek or identify engagement opportunities | 3 rd & 4 th Quarter 2021 |
| <ul style="list-style-type: none"> Host public engagement (digitally and/or in person) | 3 rd & 4 th Quarter 2021 |
| <ul style="list-style-type: none"> Analyze input received | 4 th Quarter 2021 |
| <ul style="list-style-type: none"> Report on public engagement | 1 st Quarter 2022 |
| Finalize Management Plan | |
| <ul style="list-style-type: none"> Finalize recommended management plan | 1 st Quarter 2022 |
| Endorsement & Approval of Management Plan | |
| <ul style="list-style-type: none"> Update project webpage to include notice of Regional Parks Committee meeting date and potential CRD Board meeting date | 2 nd Quarter 2022 |
| <ul style="list-style-type: none"> Regional Parks Committee meeting | 2 nd Quarter 2022 |
| <ul style="list-style-type: none"> CRD Board meeting | 2 nd Quarter 2022 |