

**EAST SOOKE AND ROCHE COVE/MATHESON LAKE REGIONAL PARK
MANAGEMENT PLANS**

**OUTLINE OF ENGAGEMENT PROCESS
June 2020**

| Announce Project | |
|---|---|
| <ul style="list-style-type: none"> • Announce the project publicly through social media and media release following CRD Board approval to initiate | 3 rd Quarter 2020 |
| Prepare for Engagement | |
| <ul style="list-style-type: none"> • Create/post project webpage • Create/post public awareness information (e.g., in-park signs) • Develop necessary digital tools (e.g., webinar, online displays) • Create initial input surveys • Reach out to First Nations to determine how they wish to engage in the process | 3 rd Quarter 2020 |
| Initial Engagement | |
| <ul style="list-style-type: none"> • Engage with First Nations | 3 rd Quarter 2020 |
| <ul style="list-style-type: none"> • Notify/engage with local, regional, provincial and federal agencies and key stakeholders | 3 rd Quarter 2020 |
| <ul style="list-style-type: none"> • Post online information and input survey for initial public engagement | 3 rd Quarter 2020 |
| <ul style="list-style-type: none"> • Analyze comments received | 4 th Quarter 2020 |
| <ul style="list-style-type: none"> • Report on initial public engagement | 1 st Quarter 2021 |
| Draft the Management Plan | |
| <ul style="list-style-type: none"> • Draft Management Plans | 1 st & 2 nd Quarters 2021 |
| Prepare for Engagement on Draft Management Plan | |
| <ul style="list-style-type: none"> • Develop necessary digital tools for engagement (e.g., webinars, online displays) | 3 rd Quarter 2021 |
| <ul style="list-style-type: none"> • Create input survey for draft plan | 3 rd Quarter 2021 |

| | |
|--|---|
| <ul style="list-style-type: none"> Update public information (e.g., webpage, in-park signs) | 3 rd Quarter 2021 |
| <ul style="list-style-type: none"> CRD Board approval to release the Draft Management Plans for public review | 3 rd Quarter 2021 |
| <ul style="list-style-type: none"> Distribute media release re: draft plan release/comment period | 3 rd Quarter 2021 |
| Engagement on Draft Management Plan | |
| <ul style="list-style-type: none"> Refer draft plan to First Nations and seek engagement opportunities | 3 rd & 4 th Quarters 2021 |
| <ul style="list-style-type: none"> Refer draft plan to key government agencies and stakeholders and seek or identify engagement opportunities | 3 rd & 4 th Quarters 2021 |
| <ul style="list-style-type: none"> Host public engagement (digitally and/or in person) | 3 rd & 4 th Quarters 2021 |
| <ul style="list-style-type: none"> Analyze input received | 4 th Quarter 2021 |
| <ul style="list-style-type: none"> Report on public engagement | 1 st Quarter 2022 |
| Finalize Management Plans | |
| <ul style="list-style-type: none"> Finalize recommended management plan | 1 st Quarter 2022 |
| Endorsement & Approval of Management Plans | |
| <ul style="list-style-type: none"> Update project webpage to include notice of Regional Parks Committee meeting date and potential CRD Board meeting date | 1 st Quarter 2022 |
| <ul style="list-style-type: none"> Regional Parks Committee meeting | 2 nd Quarter 2022 |
| <ul style="list-style-type: none"> CRD Board meeting | 2 nd Quarter 2022 |