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Core Area Wastewater Core Area Wastewater Treatment Project 4,087,500  1,250,000  435,347  814,653  65%

Substantial completion for the project was achieved in 2021, with remaining 
commitments being extinguished in 2022 and through the end of the warranty 
period for the wastewater treatment plant in Q1  2023.  Other long term 
commitments to external stakeholders will be addressed and completed into 
2023 and beyond, as outlined within the CAWTP business case.

16,350,000  3,935,582  12,414,418  76% R
S ‐ on plan
T ‐ closeout costs complete in Q1 2023
B ‐ on plan

Core Area Wastewater Bowker Sewer Rehabilitation 800,000  120,000  34,598  85,402  71%

Tendering services complete and construction contract awarded. Consultant 
effort associated with construction services to continue until construction 
commences in 2023 during next dry weather period. Overall project remains 
within scope and budget.  Completion of project currently estimated to be Q3 of 
2023.

8,475,000  293,919  8,181,081  97% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Core Area Wastewater Marigold Electrical and Building Upgrades 250,000  50,000  16,085  33,915  68%
Review of design work continued in Q2 in order to prepare for construction in 
Q4 and into 2023.  Project is on scope and budget, with completion is deferred 
to 2023.

2,200,000  250,721  1,949,279  89% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Core Area Wastewater Annual Provisional Emergency Repairs 250,000  250,000  61,188  188,812  76%

Q2 spend a result of close‐out costs from emergency sanitary sewer connection 
work at a local school.  Other spending for purchase of maintenance tool of 
critical infrastructure components.  Overall project costs will fluctuate 
throughout the year dependent on magnitude, scope, and urgency of emergency 
repairs required.  Project forecast to remain in scope and budget.

1,000,000  639,299  360,701  36%
S ‐ on plan
T ‐ on plan
B ‐ on plan

Core Area Wastewater SCADA and Radio Assessment 200,000  20,000  15,061  4,939  25%
Q2 work on development of SCADA master plan.  Requirements gathering and 
scoping of work continues.  Main component purchases still delayed until the 
end of 2022, with majority of spending occurring in 2023.

800,000  131,500  668,500  84% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Regional Water Supply Goldstream IWS Field Office 100,000        ‐    5,446  ‐ 5,446 ‐100%
 Design work began end of Q2, continuing in Q3 & Q4.  Construction deferred to 
begin in 2023. Overall project in scope and budget. 

3,350,000  509,177  2,840,823  85% R
S ‐ on plan
T ‐ construction deferred to 2023
B ‐ on plan

Regional Water Supply Replacement of UV System 300,000  10,000  43,482  ‐ 33,482 ‐335%
 Procurement activity proceeded through Q2, delaying start of detailed design to 
Q3. equipment purchases and construction to be deferred into 2023, based on 
resource availability.  Overall project remains in scope and budget. 

3,100,000  420,410  2,679,590  86% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Regional Water Supply Butchart Dam No. 5 Remediation 500,000  25,000  13,197  11,804  47%

Project management costs incurred in Q2 related to monitoring of Phase 1 
remediation, completed in 2021.  2022 costs are forecast to be for further 
monitoring throughout the year, to determine if phase 2 remediation work is 
required.  If Phase 2 remediation is required, construction will be deferred to 
2023.  Overall project in scope and budget.

2,000,000  73,018  1,926,982  96% R
S ‐ on plan
T ‐ construction deferred to 2023
B ‐ on plan

Regional Water Supply Replace Gatehouse at Goldstream Entrance 750,000  200,000  18,033  181,967  91%

Excavation for beginning construction, delayed in Q2 due to availability of 
contractor.  Construction to begin in Q3 and forecast to be substantially 
completed in Q4, with some closing costs in early 2023.  Overall project remains 
in scope and on budget.

1,710,000  1,674,495  35,505  2%
S ‐ on plan
T ‐ completion planned for Q4 2022
B ‐ on plan

Regional Water Supply RWS Supply Main No. 4 Upgrade 400,000  10,000  ‐               10,000  100%
 Internal resource constraints and project prioritization resulted in delay. RFP 
delayed to Q4, construction delayed to late 2023.  Overall project on scope and 
budget. 

1,500,000  30,000  1,470,000  98% R
S ‐ on plan
T ‐ construction deferred to 2023
B ‐ on plan

Regional Water Supply Vehicle & Equipment Replacement (Funding from Replacement Fund) ‐    ‐    ‐    ‐    0%
 Supply chain issues and availability impacting ability to procure electric vehicles 
for 2022.  Limited number of vehicles expected to be received in Q4, with 
remainder forecast for 2023 and 2024 

1,205,250  320,000  885,250  73% R
S ‐ on plan
T ‐ deliveries delayed to 2023 and 2024
B ‐ on plan

Regional Water Supply Integrate Dam Performance and Hydromet to SCADA  ‐    5,000  33,970  ‐ 28,970 ‐579%
 Installation and procurement in Q2 ahead of schedule ‐ some Q3 minor parts 
and installation work done in Q2.  Planning and design expected in Q4 with bulk 
of work to be completed in 2023.  Overall project in scope and budget. 

1,000,000  666,068  333,932  33% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Regional Water Supply Main No.3 Segment Replacement 200,000  10,000  ‐               10,000  100%
 RFP for design consultant delayed due to resource availability. RFP to be 
initiated by Q4 with design consultant beginning by end of Q4. Construction 
delayed to 2023.  Overall project in scope and budget. 

600,000  80,000  520,000  87% R
S ‐ on plan
T ‐ construction deferred to 2023
B ‐ on plan

Regional Water Supply Sooke Lake Dam ‐ Instrumentation System Improvements 125,000  25,000  882  24,118  96%
 Detailed design delayed to Q3 due to staff resource availability.  Detailed design, 
permitting and construction/installation forecast for 2022 and 2023, with overall 
project completion in 2024 

600,000  52,573  547,427  91% R
S ‐ on plan
T ‐ completion deferred to 2024
B ‐ on plan

JDF Water Distribution Rocky Point Upgrades 1,200,000  2,000,000  1,306,309  693,691  35%
 Less contracted work completed than expected in Q2.  Overall project 
completion delayed until Q1 2023 due to material availability.  Project remains in 
scope and budget. 

8,871,000  8,131,892  739,108  8% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

JDF Water Distribution Goldstream AC Replacement 2,000,000  90,000  36,358  53,642  60%
  Procurement activity occurred in Q2, award for materials expected in Q3 with 
construction scheduled for early 2023.  Construction budget and schedule are 
being re‐evaluated for the 2023 5‐year Capital Plan. 

5,100,000  1,159,143  3,940,857  77% R R
S ‐ on plan
T ‐ construction deferred to 2023
B ‐ budget to be amended in 2023 plan

JDF Water Distribution AC Pipe Replacement Program 1,200,000  1,200,000  590,107  609,893  51%
 Resource limitations and project prioritization resulted in CRD labour time 
allocated to other projects. Overall 2022 phase of multi‐year project is better 
than planned for budget, and in scope and schedule for completion in 2022. 

3,000,000  2,756,107  243,893  8%
S ‐ on plan
T ‐ on plan
B ‐ better than plan

JDF Water Distribution Bear Mountain Parkway Extension Supply Mains  1,500,000  1,500,000  ‐         1,500,000  100%
Project construction costs forecast to be incurred in a later Quarter and in line 
with project budget.  Project is dependent on receiving payment request and 
invoices from a 3rd party. 

1,500,000  1,500,000  ‐    0%
S ‐ on plan
T ‐ deferred to Q3 & Q4 2022
B ‐ on plan

Changes to project plan (may result in 2022 Budget Amendment or 
included in 2023 Capital Plan) 

Changes to quarter forecast, no revision to annual plan

Status of Total Project Plan

CRD

Integrated Water 
Services

Total 2022Quarter 2
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JDF Water Distribution Sun River Reservoir Replacement 200,000                                                            400,000                             348,630                                 51,370  13%
 Project construction began in Q2. Project is on scope, in budget, and forecast to 
be complete in 2022.  

                               1,475,000                                  1,474,904                                            96  0%
S ‐ on plan
T ‐ on plan
B ‐ on plan

JDF Water Distribution Residential Service & Meter Replacement Program 325,000                            325,000                                203,732                                                         121,268  37%
 Annual Provisional program, for planned and replace‐on‐fail activity.  Less 
activity in Q2 resulted from reduced labour available due to COVID.   Overall 
project is forecast to be in scope and budget. 

                               1,300,000                                  1,119,802                                   180,198  14%
S ‐ on plan
T ‐ on plan
B ‐ on plan

JDF Water Distribution Vehicle & Equipment Replacement (Funding from Replacement Fund) 150,000                            ‐                                        ‐                                                                           ‐    0%
 Supply chain issues and availability impacting ability to procure electric vehicles 
for 2022.  Some commitments expected in 2022, but no vehicles expected to be 
received until 2023 and 2024 

                               1,060,000                                               ‐                                  1,060,000  100% R
S ‐ on plan
T ‐ delayed to 2023 and 2024
B ‐ on plan

JDF Water Distribution Sooke Henlyn Supply & Distribution Mains 1,000,000                         ‐                                        ‐                                                                           ‐    0%
 Project to begin when associated housing development work has been 
completed.  Project work expected to be delayed to 2023 as housing 
development work is not ready for project to start. 

                               1,000,000                                               ‐                                  1,000,000  100% R
S ‐ on plan
T ‐ deferred to 2023
B ‐ on plan

JDF Water Distribution Comprehensive Pump Station Upgrades (10 year Program) 150,000                            300,000                                290,735                                                             9,265  3%
 Bulk of construction work is now complete with the exception of some long lead 
water appurtenances that have been delayed in delivery. Installations should be 
completed by the end of 2022, with project in scope and budget. 

                                  700,000                                     690,187                                       9,813  1%
S ‐ on plan
T ‐ completion Q4 2022
B ‐ on plan

JDF Water Distribution JDF Reservoir Upgrades 150,000                            60,000                                  55,086                                                               4,914  8%
 Design work in Q2, timing of construction to occur in Q3 and Q4 due to seasonal 
construction requirements. Project on scope and in budget.   

                                  650,000                                     642,823                                       7,177  1%
S ‐ on plan
T ‐ completion Q4 2022
B ‐ on plan

JDF Water Distribution William Head & VGH Meter Replacement 20,000                               20,000                                  2,360                                                               17,641  88%
  Design work in Q2, timing of construction to occur in Q3 and Q4 due to 
seasonal construction requirements. Project on scope and in budget.   

                                  550,000                                     530,543                                     19,458  4%
S ‐ on plan
T ‐ on plan
B ‐ on plan

JDF Water Distribution 
(DCC)

McCallum Pump Station and Tank 4 2,500,000                                                         500,000                             425,374                                 74,626  15%
 Development permit process delayed start of construction in Q2; bulk of 
construction work scheduled for Q3 and Q4 with completion into 2023.  Project 
is on scope and  budget. 

                               8,000,000                                  5,452,906                                2,547,094  32% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Regional Water Supply & 
JDF Distribution

Voice Radio Upgrade                             350,000                                  152,400                             301,827  ‐                           149,427  ‐98%
 Procurement process completed ahead of forecast in Q2 ‐ inventory has been 
received by contractor. Project expected to be complete late 2023 in scope and 
on budget. 

                               1,250,000                                  1,005,286                                   244,714  20% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Regional Water Supply & 
JDF Distribution

Portable Pump Station                             100,000                                  200,000                                    894                               199,107  100%
 Awarded contact in Q2. Construction deferred into Q3 and Q4 2022, and 
forecast to be completed in 2023. Project in scope, budget and schedule. 

                                  550,000                                     211,418                                   338,583  62% R
S ‐ on plan
T ‐ completion Q1 2023
B ‐ on plan

Saanich Peninsula 
Treatment Plant

Trunk Sewer Relining                             500,000                                    40,000                                 3,197                                 36,803  92%
 Minor delay in getting consultant contract awarded.  Consulting contract was 
awarded by end of Q2 and design work will be progressing in Q3. Construction 
Contract Award targeted for Q1 2023. Overall project within scope and budget.   

                               1,050,000                                       76,284                                   973,716  93% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Saanich Peninsula 
Treatment Plant

SPWWTP Concrete Tank Repairs                          1,000,000                                  800,000                             532,071                               267,929  33%
Vendor delays resulted in variance for Q2.  Construction continues over the 
summer and the project is scheduled to be complete in Q3 2022.  Overall project 
forecast to be completed in 2022 on time, scope, and budget.

                               1,600,000                                  1,600,000                                             (0) 0%
S ‐ on plan
T ‐ completion deferred to Q3 2022
B ‐ 2022 amended, on plan

Saanich Peninsula Water 
Supply

SPW System Upgrade and Expansion                             500,000                                    20,000                                        ‐                                   20,000  100%
 Work to be retendered and scheduled for start in Q1 2023. Costs associated 
with retendering will be seen in Q3 and Q4 2022. 

                               1,775,000                                     280,000                                1,495,000  84% R
S ‐ on plan
T ‐ construction deferred to 2023
B ‐ on plan

Saanich Peninsula Water 
Supply

Keating Cross Road Water Main                             100,000                                            ‐                                          ‐                                           ‐    0%
 This water main replacement project is driven by the MoTI Keating Cross Road 
Over Pass project. MoTI has recently (May 2022) indicated that the water main 
portion of its project will likely occur in the spring of 2023  

                               1,000,000                                               ‐                                  1,000,000  100% R
S ‐ on plan
T ‐ deferred to 2023
B ‐ on plan

Saanich Peninsula Water 
Supply

Hamsterly Pump Station Backup Power Generator                             150,000                                            ‐                                          ‐                                           ‐    0%
 Tendered prices higher than budget, project included on 2023 capital plan with 
higher budget for increased costs. Material supply the main driver for 
construction cost increase. 

                                  815,000                                               ‐                                     815,000  100% R R
S ‐ on plan
T ‐ deferred to 2023
B ‐ budget to be amended in 2023 plan

Community Parks (SSI) Centennial Park Upgrades                             150,000                                    50,000                                    184                                 49,816  100%
 Grant funding awarded late in Q1. Design phase delayed while awaiting 
completion of required geotechnical work. Construction to begin in Q4 with 
completion expected in Q2, 2023. Project is in scope and on budget. 

                                  600,000                                     250,184                                   349,816  58% R
S ‐ on plan
T ‐ completion delayed until 2023
B ‐ on plan

Parks and Recreation (SSI) Recreation Centre Expansion                             341,347                                    12,000                               24,532  ‐                             12,532  ‐104%

 Q2 costs higher than forecasted due to additional landscaping costs and late 
delivery of appliances. Expect to take delivery of passenger bus in Q3. Bulk of 
spending occurred before 2022, under prior year's capital plan. Project to be 
completed in 2022. 

                               1,202,735                                     383,722                                   819,013  68%
S ‐ on plan
T ‐ on plan
B ‐ on plan

Magic Lake Sewer Utility 
(SGI)

Pump Station and Treatment Plant Upgrades & Sewer Replacement 200,000                                                            100,000                             151,981  ‐                             51,981  ‐52%

Design phase started late in Q1 resulting in higher than forecasted expenses in 
Q2. Completion of design phase forecast for Q4. Expect to take delivery of plant 
equipment in Q4 with construction of pump station and sewer replacement to 
begin early 2023. Project is in scope and on budget.

                               4,100,000                                     583,025                                3,516,975  86% R
S ‐ on plan
T ‐ construction delayed until 2023
B ‐ on plan

Integrated Water 
Services

Local Services
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Regional Parks Construct E&N Trail Phases 3 & 4                             500,000                                  150,000                               20,743                               129,257  86%
 Phase 3 completed.  Phase 4 to be lead by City of Victoria, with remaining costs 
to be incurred by Q4. 

                               1,200,000                                  1,070,743                                   129,257  11%
S ‐ on plan
T ‐ completion deferred to Q4 2022
B ‐ on plan

Regional Parks Purchase and Install Elk Lake Remediation Systems                             450,000                                  100,000                               27,570                                 72,430  72%
 Initial design work completed ahead of schedule.  Substantial design completed, 
with construction to begin in Q4 and continue to early 2023.   

                               1,367,000                                     518,667                                   848,333  62% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Regional Parks Mayne Island Demonstration Trail                             200,000                                  100,000                               45,212                                 54,788  55%
 Overall project progressing on plan. Q2 saw continue development of 
engineering plans in preparation for construction tendering in Q3. 

                               1,014,425                                     959,636                                     54,789  5%
S ‐ on plan
T ‐ on plan
B ‐ on plan

Regional Parks Construct Hamsterly Beach Washroom                             300,000                                  306,352                             141,073                               165,279  54%
 Construction began later in Q2 than planned, forecast to be compete in Q3, 
under budget.  

                                  720,000                                     554,720                                   165,280  23%
S ‐ on plan
T ‐ on plan
B ‐ better than plan

Regional Parks Repair GGRT Bridges (5)                             300,000                                  300,000                             295,320                                   4,680  2%
 Charters Bridge Deck replaced in Q2, in line with forecast. Veitch Creek Bridge 
construction to begin in Q3, with completion forecast for Q4. 

                                  929,000                                     924,320                                       4,680  1%
S ‐ on plan
T ‐ on plan
B ‐ 2022 amended, on plan

Panorama Recreation Heat Recovery Plant                             817,666                                            ‐                                          ‐                                           ‐    0%
 Project is on hold pending availability of grant funding.   Currently no grants are 
available that aligns with this project.  Options being reviewed for next capital 
plan.    

                               2,452,998                                               ‐                                  2,452,998  100% R
S ‐ on plan
T ‐ deferred pending grant funding
B ‐ on plan

Panorama Recreation Multi‐Purpose Sports Field                                       ‐                                    694,825                               43,411                               651,414  94%

 Project is complete and in use.  Minor invoicing items be resolved Q3 & Q4. 
Value of Jump Start contribution is being finalized for inclusion in Q3 reporting. 
Jump Start directly contracted the final sport court complex and donated to the 
CRD. 

                                  864,704                                     813,290                                     51,414  6%
S ‐ on plan
T ‐ on plan
B ‐ better than plan

Environmental Resource 
Management

Aggregate Production for Internal Use                          1,640,000                              1,640,000                          1,888,617  ‐                           248,617  ‐15%

Accelerated Phase 2 blasting, Excavation and stockpiling has resulted in 
additional expenditures in Q2. Staff have identified that the Aggregate 
production project requires an additional $2 m in 2022, to accelerate aggregate 
production work originally planned for 2023. Amendment required for Q3.

                               4,635,000                                  6,631,130                              (1,996,130) ‐43% R R

S ‐ on plan
T ‐ accelerate work originally planned for 
2023
B ‐ amendment required in Q3

Environmental Resource 
Management

Landfill Gas Utilization                             375,000                                  375,000                             154,034                               220,966  59%

Development of project agreement includes the design‐build of the facility, along 
with a 25‐year operations and maintenance begun in Q2. Step 2 proposal 
deadline was extended, pushing some consulting and staff time from Q2 to Q3. 
Construction anticipated to begin Q3; $6M will be carried forward to 2023.

                            11,265,000                                  4,351,999                                6,913,001  61% R
S ‐ on plan
T ‐ project completion deferred to 2023
B ‐ on plan

Environmental Resource 
Management

Lower Lagoon Bank Emergency Stability Improvements                             300,000                                    30,000                               24,102                                   5,898  20%
 Stability improvements work begun in Q2. Majority of emergency stability 
improvement works will be conducted in Q3 &4.  Overall project is still forecast 
to be complete in scope and on budget in 2022. 

                                  800,000                                     799,480                                          520  0%
S ‐ on plan
T ‐completion deferred to Q3 & Q4 2022
B ‐ on plan

Millstream Site Remediation Millstream Remediation                             100,000                                  100,000                               32,299                                 67,701  68%

Project management on environmental remediations occurred in Q2, awaiting 
Ministry of Environment approval.  Investigation and remediation is forecast to 
be delayed to Q3 & Q4. Ministry of Environment approval anticipated in 2023. 
Overall project in scope and budget.

                                  750,000                                     337,224                                   412,776  55% R
S ‐ on plan
T ‐ completion deferred to 2023
B ‐ on plan

Facilities CRD Headquarters Interior Renovations                          1,420,000                                  800,000                          1,062,445  ‐                           262,445  ‐33%
 Initial occupancy of renovated space began Q2 with 3rd floor complete; 
Renovation of 1st floor continuing, with completion forecast for Q3 and Q4. 
Project in scope and within amended budget. 

                               2,640,000                                  2,666,323                                   (26,323) ‐1%
S ‐ on plan
T ‐ on plan
B ‐ 2022 amended, on plan

Royal Theatre Royal Theatre Repair Building Envelope                             250,000                                  250,000                                        ‐                                 250,000  100%
 Project is on hold pending availability of a grant. RMTS has not been successful 
on most recent grant application. Options being reviewed for next capital plan.  

                                  750,000                                       20,000                                   730,000  97% R
S ‐ on plan
T ‐ deferred pending on grant funding
B ‐ on plan

McPherson Theatre McPherson Theatre Repair East Elevation Wall                             703,000                                  703,000                                        ‐                                 703,000  100%
 Scope of project is being re‐evaluated. Planning work deferred to Q4, with 
construction deferred to 2023.  Project in scope and budget4.   

                               2,109,000                                     200,000                                1,909,000  91% R
S ‐ being re‐evaluated
T ‐ construction deferred to 2023
B ‐ on plan

Total Projects >$500k              29,104,513                  15,293,577                 8,685,491                  5,905,086  39%                122,536,112                     56,572,523                   63,854,589  52%

Total Projects <$500K; Potential Parkland Acquisitions                   60,531,874 
Total Projects                183,067,986 

Parks and 
Environmental 

Services
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Capital Regional District
2022 ‐ Quarter 2 ‐ Capital Plan Report As planned or better than plan

Projects Greater than $500,000 
Change in annual plan

R

Department Service Description Capital Project Title  Q2 Budget  Q2 Forecast Q2 Actuals
Variance $

(over) / under
Variance % 

(over) / under
Q2 Variance Explanation

(if necessary)

Total 2022
Amended Budget
(as per approved 

budget)

Total 2022 
Forecast

Total Forecast 
Variance $

(over) / under

Total Forecast 
Variance % 

(over) / under
Scope Timing Budget Notes

Changes to project plan (may result in 2022 Budget Amendment or 
included in 2023 Capital Plan) 

Changes to quarter forecast, no revision to annual plan

Status of Total Project PlanTotal 2022Quarter 2

Oak Bay Lodge Demolition                          1,713,171                              1,400,000                          1,375,715                                 24,285  2%

The project scope increase and capital plan amendment were approved by 
Board on May 11, 2022.  Prior to discovery of additional contaminated materials 
the project was expected to be completed in Q1.  Completion forecast for Q3 
2022, in line with amended budget.

                               3,123,546                                  2,920,214                                   203,332  7%
S ‐ 2022 amended, on plan
T ‐ 2022 amended, on plan
B ‐ 2022 amended, on plan

Regional Housing First Program Contribution                                       ‐                                              ‐                                          ‐                                           ‐    0%  Contribution to RHFP forecast to occur in Q4 as planned.                              10,000,000                                10,000,000                                             ‐    0%
S ‐ on plan
T ‐ on plan
B ‐ on plan

Total Projects >$500k                1,713,171                    1,400,000                 1,375,715                       24,285  2%                   13,123,546                     12,920,214                        203,332  2%

Total Projects <$500K; Capital Grants                     8,322,769 

Total Projects                   21,446,315 

Michigan redevelopment Housing                          5,646,540                              4,700,000                          2,028,848                           2,671,152  57%
 Q2 variance due to timing of construction draws and building permit.  Overall 
project in scope and budget, with forecasted completion for end of 2023. 

                            18,821,799                                18,001,558                                   820,241  4%
S ‐ on plan
T ‐ on plan
B ‐ on plan

Caledonia Redevelopment Housing                             300,000                                  300,000                             703,156                             (403,156) ‐134%
 Q2 variance due to timing of construction draws. Demolition and cleanup 
complete in Q2 ahead of schedule; construction to begin on plan in Q3.  Overall 
project in scope and budget, with forecasted completion for end of 2024. 

                            13,000,000                                12,888,388                                   111,612  1%
S ‐ on plan
T ‐ on plan
B ‐ on plan

Prosser Prepaid Lease                                       ‐                                              ‐                                          ‐                                           ‐    0%
 Turnkey purchase anticipated to be delayed to early 2023.  Overall project in 
scope and budget. 

                            16,981,555                                               ‐                                16,981,555  100% R
S ‐ on plan
T ‐ acquisition delayed to 2023
B ‐ on plan

Triway Redevelopment Housing                          3,749,290                              3,610,000                          4,799,269                          (1,189,269) ‐33%
 Q2 variance due to timing of construction draws with some work accelerated 
due to trades availability. Project forecast to be complete in Q4, on budget. 

                            14,997,160                                14,986,327                                     10,833  0%
S ‐ on plan
T ‐ on plan
B ‐ on plan

Carey Lane BER                               25,000                                    25,000                                 4,945                                 20,055  80%
 Design and planning costs incurred in Q2.  Construction forecast to begin in Q1 
2023, a slight delay from the original plan. 

                               1,875,000                                     228,195                                1,646,805  88% R
S ‐ on plan
T ‐ construction deferred to 2023
B ‐ on plan

Routine Capital                             771,725                                  820,259                             608,149                               212,110  26%
 Routine upgrades of housing townhouses and apt buildings are affected by 
tenant moveouts, trades availability and weather. 

                               3,858,624                                  3,646,514                                   212,110  0%
S ‐ on plan
T ‐ on plan
B ‐ on plan

Total Projects >$500k              10,492,555                    9,455,259                 8,144,367                  1,310,892  14%                   69,534,138                     49,750,982                   19,783,156  28%

Total Projects <$500K                        760,000 

Total Projects                   70,294,138 

Planning & Protective 
Services

Regional Housing

CRHD

CRHC

Planning & Protective 
Services

Capital Regional Hospital 
District
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