



Making a difference...together

Capital Regional District
Infrastructure and Water Services
CCPDS Division

CHANGE ORDER #2

File: PO # 4700000683 (X) Addition

() Deletion

Project: CRD Field Operations Centre

Contract #: 25.11.06

Contractor: Kinetic Design-Build (KDB) Ltd.

Attention: Charles Cholette

The following changes are contemplated:

Change Order (CO2): Additional Scope – Contract No. 25.11.06 - CRD Field Operations Centre Design Services

Below are the additional scope items to be added to contract 25.11.06:

- Sooke Lake Road Sanitary Extension Works in accordance with "Sooke Lake Road Sewer Extension" Pricing Letter from KDB for **\$1,242,612 + GST**

The total price of this CO is **\$1,242,612 + GST**.

CS.375.1201.66

GL: 503130

Steve May, P. Eng.

Senior Manager
CCPDS

Signature

Date

Chaz Whipp, P. Eng.

Manager
Structures & Systems
CCPDS

Signature

Date

Charles Cholette, P. Eng.

Senior Project Engineer
CCPDS

Signature

Date