

APPENDIX B**ALTERNATIVE APPROVAL PROCESS**

1.	Maliview to decide on loan option and amortization period	October 22
2.	Submit ICIP grant application	October 22
3.	CRD Board approval of three readings of Loan Authorization Bylaw	November 18
4.	Send Loan Authorization bylaw to Inspector of Municipality	November 19
5.	Prepare Public Engagement Strategy and Educational Materials	December
6.	Open House to Update Ratepayers on the Project and Referendum	January 2021
7.	Commission to Review Results of Public Feedback from Open House and determine Electoral Assent Process	February
8.	CRD Board to establish deadline for receiving elector response forms; authorizes approval of electors in local area service; and establishes total number of electors and elector response form	March 10
9.	Approval of Inspector of Municipalities	mid-April
10.	Issue Notice of Alternative Approval Process by way of publication in two consecutive editions of the newspaper	March 31 & April 7
11.	Deadline for receiving elector response forms.	May 7
12.	Board receives Certificate of Results and adopts bylaw	June 9
13.	30-day quashing period ends	July 9
14.	Apply for Certificate of Approval	July 12
15.	Prepare construction tender	Aug - Sept
16.	Secure initial draw on MFA Loan	November