REVISION 3 – SOLID WASTE MANAGEMENT PLAN CHRONOLOGY 2012- 2015

Date	Content
February 23, 2011	 Environmental Services Committee (ESC) directs staff to: proceed with Revision 3 of the Capital Regional District (CRD) Solid Waste Management Plan (SWMP) report to committee in May 2011 with a strategy to scope public feedback on current programs and identify options
January 25, 2012	ESC is advised that it will act as the Steering Committee for the new plan. ESC is advised that Revision 3 will be called the Integrated Solid Waste and Resource Management Plan.
	 ESC recommends to the CRD Board that: the Terms of Reference for the Public and Technical Advisory Committee (PTAC) be approved staff be directed to advertise for members for the new PTAC to develop the SWMP and bring appointment recommendations to
	 the ESC in March 2012 the Solid Waste Advisory Committee (SWAC) be maintained to continue its current role of providing input on operational issues
April 25, 2012	Closed Meeting and Rise and Report
	ESC appoints the recommended candidates to the PTAC for the development of the SWMP
May to September 2012	PTAC is formed and meets 4 times
October 24, 2012	 Staff report presents: Stage 1 Summary Report, which concludes that the CRD has a complex and mature solid waste management system Public Survey Results with 755 respondents who identified a demand for increased organics collection services and education Issues Memorandum, which identified 36 issues to be addressed during Stage 2
	 ESC: receives Stage 1 Summary Report for information recommends to CRD Board that the Stage 1 Summary Report be received for information
July 24, 2013	 Staff report presents technical memos 1, 2 & 3: 1. Reduce, Reuse and Electronic Producer Responsibility (EPR) (including education) 2. Recycling (including garbage, recycling and compost) 3. Construction & Demolition Materials
	ESC receives the staff report for information.

Date	Content
March 26, 2014	 Staff report presents technical memos 4, 5 & 6: 4. Resource Recovery 5. Residual Management 6. Regulatory & Community Issues
	ESC receives the staff report for information.
April 23, 2014	Staff report presents technical memo 7: 7. Financial Management
	 ESC recommends to CRD Board that: the staff report be received for information staff be directed to organize a workshop for all Board members in May or June 2014 to review the seven technical memorandums and provide direction on drafting the new SWMP staff distribute a summary of all technical memos to Board members prior to the workshop
June 24, 2014	Workshop content consists of Stage 1 report, survey results, list of 36 issues/challenges, and summary of 7 technical memorandums. Workshop participants discuss 11 assumptions:
	 There is general support for education and EPR programs The CRD will not get involved in garbage collection in the region There is a general shift of recycling programs to EPR A long-term kitchen scraps processing strategy will be in place by 2015 The private sector will continue to play a major role in C&D materials diversion Waste to Energy will only be considered conceptually in this Integrated Solid Waste Resource Management Plan (ISWRMP) The new proposed diversion goal is 70% by 2020 The goal is never to have another landfill in the region There is support in principle to expand Hartland landfill, as required Waste flow management will be considered as part of the ISWRMP The solid waste function requires new funding mechanisms Workshop participants supported the above assumptions with the following two exceptions: Workshop participants did not endorse waste flow management to be considered as part of the SWMP and felt that they needed more information and room for more conversation.

Date	Content
October 23, 2014	Last PTAC Meeting:
	Members reviewed a technical memorandum called "Gap Analysis – What's left to do" and discussed next steps. PTAC supported maintaining/enhancing existing programs and exploring additional diversion programs in the context of costs and diversion potential. Next steps were for staff to prepare a short list of strategies from the long list in the various technical memorandums in the context of their potential for diversion and associated cost.
February 25, 2015	Staff Report with update on SWMP:
	 Provided summary of all work to date Pointed out that workshop participants wanted more information on flow management and advised that Minister of Environment did not approve Metro Vancouver's proposed flow management bylaw in October 2014. Advised committee that Province has switched to per capita disposal rate as the new solid waste metric Advised that SWMP work may be delayed due to Integrated Resource Management
	ESC recommends to Board that the staff report be received for information.
Sept. 30, 2015	Staff Report to inform of proposed changes to the provincial solid waste management planning process with Intentions Paper appended.
	ESC recommends to Board to receive the staff report for information.
October 7, 2015	Integrated Resource Management Workshop – Committee of the Whole
November 4, 2015	Staff Report on follow up to Workshop
	ESC recommends that the Board receive the Workshop Report for information and that the Board appoint a task force to prepare recommendations for governance roles and responsibilities for Integrated Resource Management, making recommendations to the Board by February 2016.
November 23, 2015	Last staff e-mail update to PTAC members
September 2016	Province of BC publishes the new <i>Guide to Solid Waste</i> <i>Management Planning</i>