PROJECT SCHEDULE – CONSULTATION ON LAND ACQUISITION FUND

Quarter 1 – 2018 Privacy Impact Assessment • Survey design • Prepare background factsheet • Committee chair correspondence to municipalities and electoral areas Prepare survey for website • Mail first cycle of postcards • Quarter 2 – 2018 Post survey on website (Apr) • Presentations to municipalities and electoral areas as requested (ongoing) Mail out second cycle of postcards (Jun) Quarter 3 – 2018

- Mail final cycle of postcards (Aug)
- Assess response rate to survey (Aug)
- Conduct phone survey if required (Sep)

Quarter 4 – 2018

- Complete phone survey (Oct)
- Analyze Results (Nov & Dec)

Quarter 1 – 2019

- Report to Parks Committee (Feb)
 - Public summary report on website (Mar)