Guide to Solid Waste Management Planning – Planning Process

Stage 1 – Initiate the Process

- ✓ Regional Board Resolution
 - 2011 and 2017
- ✓ Stakeholder Notification
 - Notifications to recruit for SWAC (2017)
- Establish planning team and committees
 - SWAC members appointed (2018)
- ✓ Develop the budget
 - Funding in ERM budget
- ✓ Design the consultation process framework

Stage 2 - Set the Plan Direction

2012-2014

- Prepare background information
 - 2012 Existing System Report
 - 2012 survey
 - Issues Memo
 - 7 technical memos
 - 2014 Steering Committee workshop

2018

- ✓ Assess the current solid waste system
 - 2018 Existing System Report (May 2018)
- ✓ Consider trends
 - (May 2018)

Identify principles, goals and targets

• In progress

Develop consultation strategy

• In progress

Consult the public

 As per consultation strategy (inform)

Stage 3 - Evaluate Options

2019

Develop potential strategy options

- Long list of options
- Short list of options

Assess the financial and administrative impacts

Consult the public on the strategy options

Review consultation results and receive direction to proceed with preparing draft plan

Stage 4 - Prepare & Adopt the Plan

2020

Prepare draft plan

Consult the public on the draft plan

Prepare plan for submission

Submit plan to Minister for approval

Ministry review and approval

CRD Board adoption of Revision 3 of the Solid Waste Management Plan