

# Community Need



## Initiative Progress Report

### Planning & Development

Initiatives approved in 2020 and 2021			
Ref	Initiative	% complete	Progress to date
11a-1	Regional Grown Strategy (RGS) Update	100%	Completed
11a-2	Regional Context Statements	100%	Completed - all 13 Regional Context Statements have been accepted by the Board.
11a-3	RGS Indicator Reporting	100%	Part of core services – An RGS Indicator Report is developed annually to report on the RGS implementation and progress towards RGS, goals, policies and targets. It is completed annually in Q4. The RGS was approved in March 2018.
11b-1	Affordable Farming Analysis	30%	Progressing –the CRD has entered into an agreement with Kwantlen Polytechnic University to complete the business case for subject properties for the Foodlands Trust Business Case. A sub-group of stakeholders is providing input. Estimated completion is Q1-Q2 2022 with a report to the Planning and Protective Services Committee.
11b-2	Fallow Deer on SGI	100%	Completed – eco-cultural restoration partnership pilot project, funded through senior government grants, to coordinate management of fallow deer on SGI was completed in March 2021.
11c-1	Building Inspection on EAs	100%	Completed – recommendation to maintain the three EAs as a single service under a single budget adopted by the CRD Board on April 14, 2021.
11d-1	New Development Application Review Process JdF Planning	100%	Completed - through adoption of a new Development Applications Fees and Procedures bylaw at beginning of 2019.