Community Need Initiative Progress Report



Protective Services

Initiatives approved in 2020 and 2021			
Ref	Initiative	% com- plete	Progress to date
7a-1	Regional Coordination of Emergency Services	100%	Part of core services.
7a-10	Jordan River Dam Breach Siren	95%	Some recent challenges with connectivity delaying full functionality.
7a-13	Emergency Exercise		Deferred - there is currently no start date planned for this full scale exercise due to the ongoing challenges with the pandemic.
7c-1	FireSmart Program for EAs		Progressing - successful application submitted to UBCM for the FireSmart initiative. The FireSmart Coordinator has been hired to initiate programs in the EAs.