

Community Need

Initiative Progress Report



Electoral Area Community Need

Initiatives approved in 2020 and 2021			
Ref	Initiative	% complete	Progress to date
Affordable Housing			
1a-11	SGI Housing Strategy	50%	Lead(s): Regional Housing and SGI Administration (2021) Progressing with draft strategy, October 2021.
Transportation			
2e-1	SSI Transit Services		Lead: SSI Administration (2020) Progressing – initiated Transit Future Service Plan Working Group November 2020.
2e-2	SSI Cycling & Pedestrian Infrastructure	100%	Lead: SSI Administration (2020) Completed
2e-3	SGI Public Transportation	75%	Lead: SGI Administration (2020) Progressing: final report and service model recommendation due in Q4. See IBC 2e-3 SGI Transportation Service Establishment (2022) for follow on actions.
Economic Development			
4a-1	High Speed Internet Services	100%	Lead: SGI Administration (2020) Part of core services – the SGI Connectivity Plan was completed in April 2021. The report summarizes current levels of connectivity in the region and provides a vision for the future that is mindful of the challenges and opportunities for improving broadband service for the SGI. The report describes alternatives and provides recommendations and cost estimates.
4b-2	Economic Development & Plans through Commissions - SSI		Lead: SSI Administration (2020) Progressing – contract awarded to Rural Island Economic Partnership, work ongoing.

Community Need

Initiative Progress Report

Initiatives approved in 2020 and 2021			
Ref	Initiative	% complete	Progress to date
4b-2	Economic Development & Plans through Commissions - SGI	75%	Lead: SGI Administration (2020) Progressing – study to support transportation options in the SGI has been initiated. Work program ongoing including economic resilience, affordable housing, food security and transportation planning.
Parks & Natural Resource Management			
6c-1.2	EA Community Parks - SGI	100%	Lead: SGI Administration (2020) Part of core services
6c-1.3	EA Community Parks – SSI	100%	Lead: SSI Administration (2020) Part of core services
Protective Services			
7a-12	SSI Community Safety	100%	Lead: SSI Administration (2020) Completed
Planning & Development			
11b-2	Fallow Deer Pilot on SGI	100%	Lead: SGI Administration/First Nations (2020) Completed
11c-1	Building Inspection on Electoral Areas	100%	Lead: Building Inspection (2020) Completed – recommendation to maintain the three EAs as a single service under a single budget adopted by the CRD Board on April 14, 2021.
11d-1	New Development Application Review JdF Planning	100%	Lead: Juan de Fuca Electoral Area Planning (2020) Completed – through adoption of a new Development Applications Fees and Procedures bylaw at beginning of 2019.
Arts & Culture			
12c-2	SSI Art Spring/SSI Art Council Operating & Maintenance	100%	Lead: SSI Administration (2020) Completed
Recreation			
13a-1.4	Recreational Programming and Rates - SGIA	100%	Lead: SGI Administration (2020) Part of core services

Community Need



Initiative Progress Report

Initiatives approved in 2020 and 2021			
Ref	Initiative	% complete	Progress to date
13a-1.5	Recreational Programming and Rates - SSIA	100%	Lead: SSI Administration (2020) Part of core services
Accountability			
15a-1	EA Strategy and Operations	--	Lead: SSI Administration (2020) Not started
15c-2	SGI-CRD Liaisons *	100%	Lead: SGI Administration (2020) Part of core services