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1 Executive Summary 
The Capital Regional District (CRD) has prepared a Regional Trails Plan for the Gulf Islands (the Plan).  
The Plan identifies a conceptual route for a regional trail on each of Galiano, Mayne, North and South 
Pender, Salt Spring, and Saturna Islands (Map 3, page 17).  Regional trails are managed to provide 
an arterial trail system that connects the municipalities and electoral areas in the region.  Each of the 
trail routes proposed in this plan will connect a main transportation hub, such as a ferry terminal, 
with key destinations on island; for example, a commercial hub or a regional, provincial or national 
park.  The Plan sets out policy direction specific to these regional trails that supplements the 
direction provided by the Regional Trails Management Plan (2016).  In particular, the Plan identified 
that the regional trails in the Gulf Islands will be: 

• developed and classified as Bike and Pedestrian Trails  
• located within public road dedications, where possible; though in some areas they may be 

on-road 
• separated from the travelled portion of the road, where feasible, and 
• developed using a phased approach. 

The Plan provides guidance on how development of these regional trails will be prioritized and how 
the CRD will work together with others to implement the plan.  Policies in the Regional Trails 
Management Plan (2016) also apply and guide development and management of the regional trails 
in the Gulf Islands. 

Implementation of the Plan will create approximately 50 km of regional trail, benefiting the region 
by providing opportunities for non-motorized recreation and active transportation, and by facilitating 
eco-tourism.  Completion of the trails will be a long term initiative, relying on significant external 
funding.  The regional trails will provide an arterial route on each island to which other local trails 
can connect, creating a wider network. 

Completion of this Plan achieves a strategic action identified in the Regional Parks Strategic Plan 
2012-2021 and a priority action identified in the Regional Trails Management Plan (2016).  Further, it 
supports the Experience the Gulf Islands initiative of the Southern Gulf Islands Economic Sustainability 
Commission and the Salt Spring Island Economic Development Commission. 
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2 Context 

2.1 Purpose of the Plan 
The purpose of the Gulf Islands Regional Trails Plan (the Plan) is to identify a conceptual regional trail 
route on Galiano, Mayne, North and South Pender, Salt Spring and Saturna islands.  The project area 
is shown on Map 1, below.  Each regional trail route aims to connect a main transportation hub, such 
as a ferry terminal, with key destinations on island; for example, a commercial area or a regional, 
provincial, or national park.  The Plan also provides guidance on how the trails will be prioritized, 
developed, managed and operated. 

Implementation of the Plan will create five new regional trails, totaling approximately 50 kilometers 
that will benefit the region by providing opportunities for non-motorized recreation and active 
transportation and by facilitating eco-tourism.  These trails will contribute to an integrated network 
of trails on the islands. 
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2.2 Strategic Context 
The Regional Parks service focuses on nature conservation and connecting people with nature.  The 
primary way this is accomplished is through the establishment and management of regional parks 
and regional trails.  Both help create a vibrant and sustainable region. 

Regional trails help deliver on two of the CRD Board’s strategic priorities—climate change and active 
and multi-modal transportation.  By providing opportunities for both active outdoor recreation and 
active (non-motorized) transportation, regional trails have the potential to help reduce overall 
greenhouse gas emissions within the region.  Regional trails are developed for the use of all regional 
residents as well as visitors to the region.  In the case of the Gulf Islands, these trails will service 
both island residents and many visitors from off-island. 

This Plan expands upon strategic statements made in the Regional Parks Strategic Plan 2012-2021 
and the Regional Trails Management Plan (2016).  The CRD’s Regional Parks Strategic Plan identified 
a strategic action to initiate planning for the regional trails system on Salt Spring Island and the 
Southern Gulf Islands and outlined a conceptual regional trail route on Salt Spring Island.  The 2016 
Regional Trails Management Plan provides strategic direction for all regional trails and also 
establishes the scope for this project (Appendix 1). 

Other related plans, such as the Experience the Gulf Islands Concept Plan, the Pedestrian and Cycling 
Master Plan: Salt Spring Island Edition, and official community plans, also provided guidance and 
context for the development of the Regional Trails Plan.  More information about these plans is 
provided in Appendix 2. 

Other agencies, including CRD’s community park and recreation commissions, BC Parks, Parks 
Canada, and some local organizations are also active in developing trails and/or promoting active 
recreation and transportation opportunities.  Alignment and cooperation between CRD and these 
others will be important in the development of trail networks that complement the regional trail 
routes.  In addition, the Ministry of Transportation and Infrastructure (MOTI) is responsible for public 
roads on the Gulf Islands and is the lead for transportation infrastructure.  If trails are to be built 
within the public road dedications, MOTI involvement and approval will be required. 
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2.3 Project Background 
An initial trail planning process for the Southern Gulf Islands was undertaken in 2013-2014 in 
association with the Southern Gulf Islands Economic Sustainability Commission’s Experience the Gulf 
Islands initiative.  Information was gathered at meetings and public events regarding where future 
trails on the islands were desired.  This work was broad in scope and identified desired local, 
regional and national park trails.  The information collected through that earlier process was used as 
a starting point to identify potential regional trail routes for this plan. 

2.4 Regional Setting 
For the purposes of this plan, Galiano, Mayne, North and South Pender, Salt Spring and Saturna 
Islands are collectively referred to as the Gulf Islands.  These islands are within the traditional 
territories of several First Nations.  Four First Nations have reserve lands on the Gulf Islands–Tsawout 
and Tseycum First Nations share a reserve on Saturna Island and one on South Pender Island. 
Tsawout also has a reserve on Salt Spring Island.  Tsartlip First Nation has a reserve on Mayne Island 
and Penelekut First Nation has a reserve at the north end of Galiano Island.  These reserves and 
other lands on the islands are used by the First Nations for hunting, gathering, and other cultural 
practices.  Nothing in this plan is intended to infringe on First Nations rights. 

These islands are within the Islands Trust Area and Islands Trust provides both local land use planning 
services and broader oversight to foster the preservation and protection of the Trust Area's 
ecosystems, to sustain the islands’ character, and to support healthy communities. 

Within the regional governance structure, this area is split into the Southern Gulf Islands Electoral 
Area and the Salt Spring Island Electoral Area.  The CRD provides a number of services in these 
electoral areas, including the development, management, and operation of regional parks and 
regional trails. 

The total population of the Gulf Islands in 2016 was 15,289 (Table 1).  This has not changed 
significantly from the 2011 census population. 
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Table 1:  2016 Population 

2016 Population (Census) 
Salt Spring Electoral Area 10,557 
Southern Gulf Islands Electoral Area 4,732 
Total Gulf Islands 15,289 
By Island  
Galiano Island 1,044 
Mayne Island 949 
Pender Island 2,302 
Salt Spring Island 10,557 
Saturna Island 354 

Source: CRD, 2016, Demographics, Population Change 2016 Census Results, Capital Region 

 
BC Ferries provides ferry service to the Southern Gulf Islands from Swartz Bay and from Tsawwassen.  
Service to Salt Spring Island is provided from Crofton to Vesuvius, Swartz Bay to Fulford Harbour, and 
Tsawwassen to Long Harbour.  BC Ferries records annual vehicle and passenger trips by route.  For 
the purposes of this project, BC Ferries provided data on annual bicycle and foot passenger trips, in 
addition to overall vehicle numbers. 

Table 2 shows the traffic statistics by mode of transportation travelling to the islands for 2016.  More 
details on bicycle and foot passengers is provided in Appendix 3.  This information is useful to help 
determine where regional trail development might be prioritized based on the levels of use. 

Table 2:  BC Ferries Traffic Statistics 2016 

Source:  BC Ferries, Traffic Statistics System, Total Vehicle and Passenger Counts by Route for 2016. 
*Southern Gulf Islands includes Galiano, Mayne, North Pender, Salt Spring and Saturna Islands. 
**Bicycle statistics from BC Ferries was provide in a combined format for both directions; hence the number has been 
halved for the purpose of this table. 
***Foot passengers are only counted leaving Tsawwassen, Swartz Bay and Crofton. 

Route Vehicles  Bicycles** Foot Passengers*** 

Tsawwassen to the Southern Gulf 
Islands* 

65,938 4,675 131,952 

Swartz Bay to the Southern Gulf 
Islands 

95,189 2,517 50,034 

Swartz Bay to Salt Spring Island 121,974 2,623 51,271 

Crofton to Salt Spring Island 93,931 1,285 35,130 
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In addition to BC Ferries, some visitors to the Gulf Islands arrive by private boat, water taxi, or float 
plane to the various community docks overseen by the CRD’s Southern Gulf Islands Harbours 
Commission. 

In line with the Experience the Gulf Islands Concept Plan, efforts to increase community bus services 
on the islands and passenger-only ferry service between the islands are being investigated by the 
Southern Gulf Islands Community Economic Sustainability Commission.  The Ministry of Transportation 
& Infrastructure (MOTI) has jurisdiction over roads in the unincorporated electoral areas and has 
responsibility for ongoing maintenance and road improvements.  MOTI and Islands Trust have an 
agreement to maintain rural road standards and to protect heritage aspects of the road corridors on 
the islands. 

A number of larger trails, including The Great Trail (formerly known as the Trans Canada Trail)—a 
24,000 kilometer trail across Canada—and the Salish Sea Marine Trail, are located in the vicinity (Map 
2).  Future regional trails developed on the Gulf Islands will complement these routes and create an 
enhanced experience for users. 

 

 

 Trail use, CRD Regional Parks 
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3 Strategic Direction 

3.1 Vision 
Over the years, through different trail-related projects, residents of the Gulf Islands have expressed 
key components of their visions for trail systems on their islands.  These various components have 
been pulled together in an overall vision for island trails, as follows: 
 

The Gulf islands are an interconnected archipelago of living, working communities in 
the Salish Sea.  Like a necklace jeweled together by unique destinations, the islands 
are a special place in every season.  From wild coasts and beaches, pastoral farmlands, 
spectacular bluffs, and quaint villages to cool and shady forests, glacially-striated and 
sandstone pocked rock formations, these islands provide priceless experiences for 
those who live there and for those who visit. 
 
Trail systems on the islands are sustainable in design, respectful of adjacent 
neighbours, and provide recreation and alternative transportation opportunities for 
different types of users.  Regional Trails connect island communities and facilitate 
access to key destinations.  They provide primary routes to which other trails connect; 
creating a broader trail system on each island. 
 
Trails are used as part of the daily routine of local people and attract visitors to 
experience naturally and culturally significant destinations on the islands.  An array of 
visitor services and amenities are available on or along the trails to serve cyclists and 
backpackers, families and individuals, and young and old alike. 

 
In 2016, the CRD approved the Regional Trails Management Plan, which sets out a vision for all 
existing and future regional trails, including those on the Gulf Islands.  That vision is: 
 

"As the Regional Trails system grows and matures, a network of interconnected trails 
emerges.  The trails connect the Capital Region’s communities and facilitates access to 
key destinations within and beyond the region.  The network facilitates active, healthy 
lifestyles for people of all ages and abilities by providing opportunities for recreation 
and active transportation.  We work together to create and maintain regional trails as 
greenway corridors that accommodate a diversity of users.  The Capital Regional District 
promotes respect among users and supports positive experiences for all". 
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These visions, one related specifically to regional trails and one broader in nature, are 
complementary.  The visions will be achieved through trail planning and development that 
spans local, regional, provincial, and national agencies and groups.  This Regional Trails Plan is 
just one step in creating a broad network of trails on the Gulf Islands.  In the longer term, once 
the five regional trails are in place and have been operating for some time, the CRD will be in 
a position to assess if additional regional trails are needed on the islands. 

3.2 Policies 
In addition to the policies below, the strategic policies and general direction in the Regional Trails 
Management Plan (2016) and other approved CRD policies, such as the regional park and trail 
naming convention (2016), also apply to the regional trails on the Gulf Islands. 

Two specific policies from the Regional Trails Management Plan (RTMP) are noted below: 

• For the safety of all trail users, their pets and wildlife, all pets must be on-leash at all times 
while on regional trails…Pet owners or guardians should ensure that their pets remain both 
on the trail and on the proper side of the trail. (RTMP 2.4.1.2) 

• Priority will be given to developing regional trails as off-street facilities, where feasible. 
Preference for routing along road or railway corridors will be used where possible and 
practical.  In some cases, on street sections will exist... (RTMP 2.4.3.1)  

The following policies relate specifically to regional trails on the Gulf Islands: 

1. The regional trail routes proposed in this plan are conceptual in nature.  The specific route for 
the trail may vary somewhat depending on more detailed assessments of the route at the trail 
design stage. 

2. The regional trails on the Gulf Islands will be developed for non-motorized recreation and active 
transportation.  They will be classified and managed as ‘Bike and Pedestrian Trails’. 

3. Where regional trails are proposed within surveyed road dedication, CRD will encourage the 
MOTI to participate early in the trail design process, including inviting representatives to review 
design standards and preliminary trail designs. 

4. Where there is insufficient surveyed road dedication available for a separated trail, the regional 
trail routes may be on-road or the CRD may work with interested adjacent landowners to 
accommodate the trail routes. 
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5. The CRD will liaise with MOTI regularly and will request that if MOTI is seeking new road 
dedications along any proposed regional trail routes identified in this plan, that MOTI request 
adequate width to accommodate a separated regional trail. 

6. The CRD will liaise with the Island Trust and the MOTI to indicate the CRD’s interest in being 
referred information regarding development proposals adjacent to proposed regional trail 
routes.  Further, where appropriate, the CRD may request that the approving agency require the 
development proponent to assist with the regional trail in some way as a requirement of 
approval (e.g., provide land tenure, cash in lieu, or in-kind contribution towards development of 
the regional trail). 

7. Where the trail route is along a road identified as a Heritage Road by MOTI and Islands Trust, 
CRD will seek input from both organizations on the trail design. 

8. Trail development will be based on best practices to maximize safety, minimize environmental 
impacts, and maximum cost-efficiency and longevity of regional trails. 

9. The Regional Trails Plan will be implemented using a phased approach.  An initial segment of 
trail will be developed on each island generally linking the ferry to a key commercial hub (on 
Galiano Island the initial segment will link the ferry to a regional park). 

10. Once initial segments are completed on each island, the following criteria (in no particular 
order) will be considered when prioritizing extensions to the regional trails: 

a. Aligns with another planned project (e.g., MOTI road improvements) 
b. Potential levels of use 
c. Connects to other trails 
d. Cost and ease of development (financial cost of each project; physical challenges of 

route) 
e. Completes or extends an existing regional trail 
f. Potential funding partnerships 
g. Addresses identified safety concerns 

11. CRD Regional Parks will liaise with MOTI, BC Ferries and CRD commissions and, where possible, 
coordinate with them to align resources, create efficiencies and achieve multiple goals for 
improvement projects, such as road and terminal upgrades and trail projects. 

12. The design and development process for regional trails will ensure opportunities for public 
input. 

13. Through the detailed planning and design stage, consideration will be given to appropriate 
visitor facilities (e.g., rest stops; signage) and to working with community groups, where 
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appropriate, to salvage and reuse native plant materials from the trail route prior to 
construction. 

14. The CRD will work with First Nations to incorporate messages into regional trail information 
kiosk signage or regional trail interpretive signs to raise public awareness of First Nations’ 
history and First Nations’ connections with and interests in the islands. 

15. A field check for significant archaeological/cultural features, conducted by qualified individuals, 
will be incorporated into the trail development phase. 

16. Regional trail design and construction will be subject to successfully obtaining funding through 
external partnerships or grant opportunities, in addition to CRD funding. 

17. Regional trail construction, operation, and maintenance will be the responsibility of CRD 
Regional Parks. 

18. CRD Regional Parks will consider expanding the existing volunteer program to include regional 
trails on the Gulf Islands. 

19. CRD Regional Parks supports ongoing liaison with local organizations, particularly those that 
undertake trail projects, to promote a coordinated trail network and to identify potential 
partnership opportunities. 

20. Recognizing that construction of regional trails will take many years to implement and that 
other agencies may want to develop interim trails along the regional trail route, CRD 
encourages liaison/cooperation with groups regarding possible interim trails until such time as 
CRD Regional Parks is able to develop a regional trail.  At the regional trail design stage, the CRD 
will assess any existing interim trails along the route to determine if they are adequate for 
regional trail purposes or if the CRD needs to upgrade them to regional trail standards.  Any 
necessary agreements will be put in place before the CRD trail is constructed. 
 

 

  



16 

 

4 Regional Trail Routes 

4.1 General 
The proposed regional trail routes are collectively shown on Map 3 on page 17.  The individual 
regional trail routes are described in more detail below and are illustrated on Maps 4 through 8. 

Together the regional trails will create approximately 50 km of trail for residents and visitors.  As 
noted previously, the regional trails will provide a link generally between a BC ferry terminal and a 
key recreation area or island commercial hub.  Local trail organizations may wish to develop 
additional trails linking from the regional trail to other island areas, such as public docks, ferries, 
attractions, or local facilities in order to expand the trail offer on each island.  These trail routes have 
been selected on the basis of public comments received during the development of this plan. 

Development of these trails will take many years to complete.  External funding, to supplement CRD 
funding, and cooperation with other groups and agencies including MOTI, will be needed to fully 
implement the plan.  As noted above, where local trails exist along the regional trail routes, the CRD 
will assess if the existing trail is adequate for regional trail purposes or if the CRD needs to upgrade 
them to regional trail standards. 

4.2 Galiano Island 
The regional trail route on Galiano Island will begin in the vicinity of the Sturdies Bay ferry terminal, 
follow Sturdies Bay Road, turn south on Burrill Road, follow Bluff Road to Georgeson Bay Road, turn 
north, and then north-west on Montague Road, ending in the vicinity of Montague Harbour Marine 
Provincial Park.  The regional trail route is approximately 10 km in length, with the initial segment to 
be built being approximately 3 km, between the ferry area and Matthews Point Regional Park.  In 
particular, the regional trail route provides access to two regional destinations - Matthews Point 
Regional Park and Montague Harbour Marine Provincial Park, as well as the ferry and the commercial 
hub by the ferry terminal.  The proposed Galiano Island regional trail route is illustrated on Map 4. 
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4.3 Mayne Island 
The regional trail route on Mayne Island will begin in the vicinity of the Village Bay ferry terminal, 
follow Village Bay Road and Fernhill Road to the Miners Bay dock.  The trail will also follow Felix Jack 
Road and Kim Road to Mount Parke Regional Park.  The regional trail route is approximately 3.6 km in 
length and will connect the ferry, the Miners Bay commercial centre, the community dock, and Mount 
Parke Regional Park.  The initial 2.3 km segment to be built will be between the ferry area and Naylor 
Road in Miners Bay.  The proposed Mayne Island regional trail route is illustrated on Map 5. 

4.4 North & South Pender Islands 
One regional trail route is proposed for North and South Pender Islands.  The route will begin in the 
vicinity of the Otter Bay ferry terminal on North Pender Island, follow MacKinnon Road to Otter Bay 
Road, to the junction with Bedwell Harbour Road, where it turns south and follows Bedwell Harbour 
Road and Canal Road to the bridge between North and South Pender Islands.  On South Pender 
Island, the trail will link to Mount Norman-Beaumont in Gulf Islands National Park Reserve.  The 
regional trail route is approximately 10 km in length, with the initial section to be built being 
approximately 5 km between the ferry area and the Driftwood commercial area.  Recognizing that 
various options have been raised on-island for trail routing in the vicinity of Einar’s Hill, which is part 
of the recommended initial route, the CRD will consider options at the trail design stage.  The 
regional trail will provide access to the community hall, Driftwood Centre commercial hub, and Prior 
Centennial campground and Mount Norman-Beaumont, both in Gulf Islands National Park Reserve.  
The proposed Pender Islands regional trail route is illustrated on Map 6. 

 

 Artist’s rendering - regional trail in the Gulf Islands 
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4.5 Salt Spring Island 
The regional trail route on Salt Spring Island will run between the Vesuvius and Fulford ferry terminal 
area, along Vesuvius Bay Road, Lower Ganges Road, and Fulford-Ganges Road.  The trail will link the 
ferry areas to the Ganges commercial and residential hub and to Burgoyne Bay Provincial Park.  The 
regional trail route is approximately 20 km in length, with the initial segment to be built being 
approximately 5 km between the Vesuvius ferry area and Atkins Road.  Within the Ganges area, the 
initial segment of the regional trail will use existing roads/bicycle lanes and sidewalks/pedestrian 
pathways.  At the south end of Ganges, the Salt Spring Island Transportation Commission is currently 
considering the development of a trail between Seaview Road and Cranberry Road in partnership 
with the Ministry of Transportation.  Once that trail is complete, it will be included in the initial 
segment of the Regional Trail, subject to it meeting regional trail standards for cycling and pedestrian 
trails.  The proposed Salt Spring Island regional trail route is illustrated on Map 7. 

4.6 Saturna Island 
The regional trail route on Saturna Island will start in the vicinity of the Lyall Harbour ferry terminal, 
follow East Point Road and Narvaez Bay Road to the community hub at Harris Road and continue 
along Narvaez Bay Road to Narvaez Bay in Gulf Islands National Park Reserve.  This route is 
approximately 7 km in length, with the initial 1.5 km segment to be built being between the ferry 
area and the commercial hub.  It is suggested that the CRD conduct further consultation on Saturna 
Island prior to proceeding with development of the additional 5.5 km full route to determine level of 
need/level of support for its development to Narvaez Bay.  The proposed Saturna Island regional trail 
route is illustrated on Map 8. 

 

 A Gulf Islands view (Photo:  Danica Rice) 
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5 Implementation 
The Regional Parks’ Service Plan guides implementation of priority projects requiring funding on a 
four year rolling timeframe.  It is expected that implementation of this plan will take decades given 
that 50 km of trail are proposed.  Regional Parks has reserved an annual fund specifically for Gulf 
Islands trail planning and development; however, securing external funding will also be required to 
construct all of the regional trails identified in this plan. 

A typical regional trail development project is staged as follows: 

Planning & Design Phase 

• Seek funding for design 
• Route surveying and environmental investigations 
• Development of engineered design drawings 
• Public engagement on design 

 
At the end of the planning & design phase, a project is considered “shelf ready” and design is 80-
90% complete. 

Funding Phase 

• Seeking external/grant funding for construction, to supplement internal funding. 
 

This process includes applying for grants as funding opportunities are announced and if successful, 
undertaking all necessary requirements of the granting agency. 

Construction Phase 

• Finalize design to “construction ready”, including confirmation that all specifics on infrastructure 
have been addressed adequately 

• Project tender process 
• Award of contract 
• Project initiation 

 
Operation & Maintenance Phase 

• Ongoing trail operations and maintenance are undertaken by CRD staff. 
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Design of a 2.3 km demonstration project on Mayne Island commenced in 2015 and the trail design 
will be completed in 2018.  The goal of the demonstration trail project is to develop the initial 
segment of regional trail identified in this plan, from the Village Bay ferry terminal to the commercial 
hub within the road right-of-way, where possible, and to assess ‘lessons learned’.  This will highlight 
opportunities and challenges for regional trail construction on the Gulf Islands.  This trail segment will 
be the first priority for implementation. 

As a second priority for implementation, it is recommended that external funding be sought for the 
planning & design of an initial segment of trail on each of the remaining islands (approximately 17 
km), as one project.  A project that includes multiple islands may be of greater interest to potential 
funders who are looking for regionally significant projects or who are interested in seeing multiple 
jurisdictions working together on projects.  Further, a combined project, being larger in scope, may 
also garner more interest from consulting firms when the project is contracted.  Lastly, having shelf-
ready designs for each of the region trails creates efficiency and flexibility for the CRD in terms of 
seeking external funding and partnerships for construction. 

Once the initial trail designs are complete and adequate funding is in place, proposed construction 
priorities are, in descending order, as follows: 

1. Salt Spring Island (5 km; Vesuvius to Ganges; with a possible additional 300 m on Ganges Hill) 
then 

2. North Pender Island (5 km; Otter Bay to Driftwood Centre) then 
3. Galiano Island (3 km; Sturdies Bay to Matthews Point Regional Park) then 
4. Saturna Island (2 km; Lyall Harbour to Harris Road). 

This order is proposed based on considerations of island population and potential levels of cycling 
and walking use.  BC Ferries cycling and foot traffic statistics (Table 2 and Appendix 3) were used to 
estimate the potential use of regional trails. 

Priority order may change subject to trail development cost (identified at the design stage), other 
planned projects that trail development can be linked with (e.g., MOTI/municipal road work), 
significant funding partnership opportunities, or other CRD priorities.  Following completion of the 
initial trail segment on each island, additional trail development priorities will be set using the 
criteria in Policy 10 (page 14). 

Table 3 identifies a general strategy for the implementation of this plan.  Implementation is subject 
to available staff and financial resources.  
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Table 3: Implementation Strategy 

Action Timing 

Seek external grant funding for construction of Mayne Island regional 
trail demonstration project. 

2018 

Seek external grant funding for the design of four initial regional trail 
segments as one project (Salt Spring, North Pender, Galiano, Saturna). 

2018 

Construct Mayne Island regional trail demonstration project and assess 
“lessons learned” 

Once funds are in place 

Seek external grant funding for construction of Salt Spring Island initial 
trail section 

Once Mayne Island 
demonstration trail 

segment is complete 

Construct initial trail section on Salt Spring Island Once funds are in place 

Seek external grant funding for construction of Pender Island initial trail 
section 

Once Salt Spring Island 
initial trail segment is 

complete 

Construct initial trail section on North Pender Island Once funds are in place 

Seek external grant funding for construction of Galiano Island initial trail 
section 

Once Pender Island initial 
trail segment is complete 

Construct initial trail section on Galiano Island Once funds are in place 

Seek external grant funding for construction of Saturna Island initial trail 
section 

Once Galiano Island initial 
trail segment is complete 

Construct initial trail section on Saturna Island Once funds are in place 

Determine next phases of trail development and initiate next round of 
design/funding/construction 

Once Saturna Island initial 
trail segment is complete 
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Appendix 1: The Regional Trails Management Plan 
(RTMP) 
In 2016, following a two year public planning process, the CRD Board approved a Regional Trails 
Management Plan (RTMP).  This plan includes strategic direction that applies to all trails (existing and 
future) as well as management plans for each of the three existing regional trails (Galloping Goose, 
Lochside, and E&N Rail Trail – Humpback Connector). 

In particular, the following section of the RTMP are noteworthy and should be referenced along with 
this Plan. 

Section 2 Regional Trails Strategic Direction, which includes, among other things, a vision for regional 
trails, management principles, and 50 overarching policies for regional trails. 

Appendix 3:  Trail Development Guidelines, which sets out guidelines for different types of regional 
trails and for use of certain trail management tools.  Comments from members of the public on the 
islands regarding trail standards were addressed through the development and approval of the 
RTMP. 

Appendix 4:  Example of Standard Regional Trail Signs, which outlines key types of signs used along 
regional trails and explains rationale for their general use. 

Also, Appendix 6:  Southern Gulf Islands-Salt Spring Island Regional Trail Planning, provided the scope 
for the development of this plan. 

 

A copy of the RTMP is available through the CRD website at: 

https://www.crd.bc.ca/project/past-capital-projects-and-initiatives/regional-trails-management-plan 

 

 

  

https://www.crd.bc.ca/project/past-capital-projects-and-initiatives/regional-trails-management-plan
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Appendix 2:  Existing Plans and Complementary Work 
Each of the following plans has informed the development of the Regional Trails Plan for the Gulf 
Islands. 

The Experience the Gulf Islands (ETGI) initiative of the Southern Gulf Islands Economic 
Sustainability Commission and the Salt Spring Island Economic Development Commission seeks 
to promote tourism to the islands.  The ETGI Concept Plan includes goals to “build sustainable, low-
carbon, inter-island and on-island transportation connections and linkages that limit or lower on-
island car traffic” and “enhance and expand inter-community, organization and government 
partnerships.”  A key strategy area identified in the Concept Plan is to improve transportation 
through coordinated trail planning initiatives. 

The CRD administers the Salt Spring Island Transit and Transportation service which is overseen by 
the Salt Spring Island Transportation Commission.  The service includes construction, maintenance 
and regulation of active transportation infrastructure, such as bicycle paths and sidewalks, including 
pedestrian safety and traffic calming.  A North Ganges Transportation Plan was approved in 2007 
and a capital project is underway from 2015-2019 to install pedestrian and cycling and intersection 
improvements around Ganges Village. 

A Pedestrian and Cycling Master Plan:  Salt Spring Island Edition was undertaken by Regional & 
Strategic Planning and accepted by the CRD Board in 2013.  This Master Plan identifies a Primary 
Inter-Community bikeway network that connects Fulford Harbour to Ganges Village to Vesuvius and 
Long Harbour. 

The local Parks and Recreation Advisory Commissions on the Southern Gulf Islands and Salt Spring 
Island are responsible for planning, developing and maintaining community parks and trails.  
Community park and trail plans have been approved for Galiano, Pender and Salt Spring Islands.  
Community park and trail networks will complement the regional trail route. 

Official Community Plans for each island, developed by the Islands Trust, guide development on 
the islands.  Opportunities to develop and enhance the regional trail routes can be identified in 
coordination with Islands Trust as the agency responsible for land use on the islands.  
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Appendix 3:  BC Ferries Data on Bicycle and Foot Traffic 
BC Ferries has provided additional information relating to bicycle and foot traffic to and from the Gulf 
Islands.  This data gives an idea of numbers of potential users of the regional trails.  In summary, it 
shows: 

• The greatest bicycle traffic is between Tsawwassen and Galiano Island (average 1,757 over three 
years), followed by Swartz Bay to Pender Islands (average 1,144 over three years) and then 
Tsawwassen to Salt Spring Island (average 1,077 over three years). 

• The largest volumes of inter-island bicycle traffic are between Mayne Island and Pender Island 
(average 135-208 over three years; depending on direction of travel), followed by Galiano Island 
to Mayne Island (average 134 over three years). 

• The greatest foot traffic is between Tsawwassen and Galiano Island (average 23,094 over three 
years), Tsawwassen to Salt Spring Island (average 18,062 over three years), Tsawwassen to 
Mayne Island (average 14,600 over three years), and Swartz Bay to Pender Island (average 
14,144 over three years). 

• Inter-island foot traffic was highest between Salt Spring Island and Pender Island (average 722-
981 over three years depending on direction of travel), followed by Salt Spring Island to Galiano 
Island (average 583-694 over three years depending on direction of travel). 

Annual Bicycle Traffic for Routes 5 and 9 

From To 2014 2015 2016 

Swartz Bay Galiano Island 454 492 463 
 Mayne Island 585 609 584 
 Pender Island 1,138 1,176 1,117 
 Salt Spring Island 0 4 3 
 Saturna Island 433 450 468 
Tsawwassen Galiano Island 1,666 1,835 1,770 
 Mayne Island 905 1,022 932 
 Pender Island 375 366 371 
 Salt Spring Island 1,056 1,049 1,126 
 Saturna Island 159 154 151 

Inter-Island     
Galiano Island Mayne Island 107 126 170 
 Pender Island 62 69 87 
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 Salt Spring Island 66 90 140 
 Saturna Island 8 16 11 
Mayne Island Galiano Island 104 137 170 
 Pender Island 171 193 259 
 Salt Spring Island 74 51 77 
 Saturna Island 48 38 31 
Pender Island Galiano Island 60 54 49 
 Mayne Island 116 142 146 
 Salt Spring Island 52 95 110 
 Saturna Island 20 20 26 
Salt Spring Island Galiano Island 60 102 101 
 Mayne Island 69 42 64 
 Pender Island  52 90 76 
 Saturna Island 0 0 0 
Saturna Island Galiano Island 8 4 3 
 Mayne Island 32 29 20 
 Pender Island 7 11 16 
 Salt Spring Island 7 6 3 

 

Annual Foot Traffic on Routes 5 and 9 

From To 2014 2015 2016 

Swartz Bay Galiano Island 4,929 5,056 5,047 
 Mayne Island 6,750 6,937 7,182 
 Pender Island 14,087 14,019 14,325 
 Salt Spring Island 11 14 8 
 Saturna Island 2,975 2,954 3,348 
Tsawwassen Galiano Island 22,979 23,311 23,092 
 Mayne Island 14,412 14,813 14,574 
 Pender Island 8,623 8,440 8,821 
 Salt Spring Island 17,395 17, 460 19,332 
 Saturna Island 2,082 1,807 1,682 
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Inter-Island     
Galiano Island Mayne Island 478 418 458 
 Pender Island 304 316 311 
 Salt Spring Island 560 585 606 
 Saturna Island 21 32 28 
Mayne Island Galiano Island 578 465 565 
 Pender Island 459 531 743 
 Salt Spring Island 538 513 452 
 Saturna Island 103 83 63 
Pender Island Galiano Island 321 251 245 
 Mayne Island 531 502 596 
 Salt Spring Island 695 757 715 
 Saturna Island 76 81 96 
Salt Spring Island Galiano Island 678 752 651 
 Mayne Island 818 700 560 
 Pender Island 786 924 978 
 Saturna Island 5 1 3 
Saturna Island Galiano Island 0 0 0 
 Mayne Island 0 0 0 
 Pender Island 0 0 0 
 Salt Spring Island 0 0 0 

 

 
Narvaez Bay, Gulf Islands National Park Reserve, Saturna Island 
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