

# Community Need

## Initiative Progress Report



### Wastewater

Initiatives approved in 2020 and 2021			
Ref	Initiative	% complete	Progress to date
8a-1	Wastewater Management through LWMP	100%	Lead: Environmental Protection (2020) Part of core services delivery – operational handover of most components to CRD complete
8a-1.1	Wastewater Management	100%	Lead: Infrastructure Operations Wastewater (2021) Part of core services delivery – operational handover of most components to CRD complete
8a-1.2	FM Centralization Strategy - FMW (CAWTP)	100%	Lead: Facilities Management & Engineering Services (2021) Completed – recruitment completed in March 2021
8a-1.3	Saanich Peninsula Liquid Waste Mgmt. Plan – I&I	20%	Lead: Environmental Protection (2021) Progressing – Phase 2 – development of I&I modelling underway
8a-2	Stormwater Contaminant Sources	100%	Lead: Environmental Protection (2020) Part of core services