

RSS Work Plan January 2015 - April 2016

2015 Initiatives			
Date	Task	Purpose	Audience
April	Submit report to CRD Board	Obtain direction for municipal input opportunities and addressing key issues	CRD Board
May – mid-June	Engage local governments, support local government outreach	Obtain municipal and stakeholder feedback	Individual Councils, stakeholders and interest groups
June - July	Prepare bylaw and staff report	Address key issues and finalize document	CRD Board
August	Submit report to CRD Board	Obtain first and second readings	CRD Board
September	Hold public hearing	Provide for public and municipal feedback on final document	Public
Late 2015	Report results of public hearing	Fulfill public hearing procedural requirements	CRD Board
2016	Refer the Bylaw	Fulfill <i>LGA</i> requirements Obtain acceptance of proposed RSS	Affected governments, including adjoining regional districts and Minister of Community, Sport & Cultural Development (or facilitator, if appointed)
Spring 2016	Adopt RSS Bylaw	Replace the 2003 RGS	CRD Board