
  APPENDIX B - ARCHAEOLOGY PROCESS PLANNING 
   FLOWCHART 

PROJECT MANAGER is responsible for completing  
Heritage Risk Screening with RAAD. (Attachment 2) 

LOW RISK 
 +100 m from a 

recorded site or high 
potential polygon 

MODERATE RISK 
50 to 100 m from a 

recorded site or high 
potential polygon 

HIGH RISK 
Direct overlap with an archaeological site, historic 

site, or area of high archaeological potential,  
or  

within 50 m of an archaeological site or area of high 
potential, 

 or 

in high risk areas with no Archaeological 
Overview Assessment (AOA)  

Chance Find Under 
Blanket HCA Permit. 
May require permit 
amendment by PQV 

Archaeologist 

No further action. 
Follow CRD Chance 

Find Guidelines. 
 (Attachment 5) 

Refer project to a Pre-Qualified Vendor (PQV) Archaeologist for 
information review and recommended next steps using the  

Heritage Information Review Form. (Attachment 3) (3 to 5 days) 

Review and approve recommendations from the archaeologist for next 
steps from Archaeological Review. If additional archaeological work or 

permits are recommended, have PQV Archaeologist prepare a    
Statement of Work. 

Notify First Nations 

Refer project to CRD First Nations Relations Division 
using First Nations Project Referral form  
(Attachment 4). 

• ask for response within 45 days
• offer to meet
• identify the PQV Archaeologist assigned to the

Project
• identify proposed studies or actions based on

the Archaeological Review
• Provide maps and other relevant supporting

documents

Complete Pre-construction Studies 
(3 to 6 months) 

• Archaeological Overview Assessment
(AOA)

• Archaeological Impact Assessment* (AIA)
• Systematic Data Recovery*

*subject to Archaeology Branch review and
consultation with First Nations. 

Obtain HCA Permit or Permit amendment for 
Construction Phase (if required)  


