IRM Roadmap


IRM Road Map
1989
Development of Solid Waste Management Plan
2004
Launch of Hartland Gas Facility
2006
Hartland Yard & Garden Waste Restriction
2015
Hartland Kitchen Scraps Ban Begins
2015
CRD Board Strategic Plan Identifies IRM as a Priority
2016
CRD Wastewater Project Commences
NOV 2016
Ministry Requests a Work Plan
MAY 10 2017
CRD Board Expands IRM Definition
MAY 31 2017
Work Plan Submitted to Ministry
FALL 2017
Project Board Awards RTF Contract
JULY 2017
CRD Board - IRM Next Steps
IRM Project Plan Outline
Technology Gap Analysis
Facility Tour
Flow Control Implications
Initiate Procurement Process
Operational IRM Facility

IRM Work Plan Next Steps